Project Schedule for

Attachment A6

Selenium Bioaccumulation and Ecological Risk Assessment at Four Wetlands Near the Salton Sea

Task

Months After Notice to Proceed

Year 1

Year 2

Year 3

10
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12

3|4

6

7

8

10

11

12

10

11

12

Task 1: Initial Data Review

Task 2A: Field Sampling

Task 2B: Laboratory Analysis®

Task 3: Selenium Results & Mass Balance

Task 4: Bioaccumulation Modeling

Task 5: Ecological Risk Assessment

Task 5A: Problem Formulation

Task 5B: Exposure Assessment

Task 5C: Effects Assessment

Task 5D: Risk Characterization

Task 6: Report Preparation

Note:

! Field sampling during spring 2013 is contingent on the notice to proceed occurring by January 1, 2013. Field sampling and laboratory analyses

will be conducted during the first year for the Brawley, Imperial, and Shank Road wetlands, and during the second year for the proposed Hotville wetland.




Alamo River Wetlands at Holtville, CA
Project Schedule

Months After Notice to Proceed

Task 1 2 3 4 5 6 7 8 9 10

Task 1: Site Visit and Data Collection and Plan Review

Task 2: Site Survey

Task 3: Earth Work and Site

Phase 2: Install Hydraulic Structures

Task 4: Installation of Flow Control Structures | | | | | | | | |

Phase 3: Planting

Task 5: Planting of Emergent Marsh Plant Beds

Task 6: Baseline Data Collection




